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High Desert Power Project (97-AFC-1) Status Report Number 10

The High Desert Power Project Committee=s October 6, 1998 Fourth Revised
Scheduling Order directed staff and other parties to file a status report on November
24, 1998. This status report is our response to the Committee=s order.

AIR QUALITY

On November 2, 1998 the applicant submitted to the Mojave Desert Air Quality
Management District (District) information regarding best available control technology
(BACT). On November 10, 1998 the applicant filed its revised Emission Reduction
Credit (ERC) plan for the project with the District. The applicant=s ERC plan relies, in
part, on using volatile organic compounds (VOC) ERCs from the South Coast Air
Quality Management District (South Coast AQMD) to offset the project=s nitrogen oxide
(NOx) emissions. We have identified additional informational needs regarding these
submittals and plan to issue data requests by December 1, 1998. In addition, we note
that the applicant has referenced various Letters of Intent (LOIs) for ERCs and
committed to provide them 45 days prior to the publication of the Final Staff
Assessment (FSA). However, we have not received any LOIs, with the exception of the
one provided earlier this year for purchase of ERCs from General Motors. We also
note that these submittals raise a number of significant issues that will need to be
addressed.’

! For example, on November 13, 1998, the Feather River Air Quality Management District issued a final
Determination for Compliance (DOC) for the Sutter Power Project specifying BACT NOx emission
concentrations over a shorter averaging time then the applicant is proposing for the High Desert Power
Project. The use of a longer averaging time for the High Desert Power Project is likely to be an issue for
the U.S. Environmental Protection Agency (EPA). Interpollutant offsetting raises a number of policy issues
for both EPA and the California Air Resources Board (ARB). In addition, we believe there are a number of
discrepancies in the applicant=s proposed interpollutant emission offsetting proposal which will need to be
addressed by the air regulatory agencies. It also should be noted that the applicant is proposing the
absolute minimum interpollutant offset ratio (1:1). Any adjustment to the proposed interpollutant offset ratio
resulting from the air regulatory agencies= review will mean the applicant needs to obtain more ERCs than
it currently has identified.



Jananne Sharpless, High Desert Committee Presiding Member
November 24, 1998
Page 2

The District will issue its revised Preliminary Determination of Compliance
(DOC) during the week of December 7, 1998. We believe that significant review
of the analyses and conditions contained in the Preliminary DOC will be
necessary by the air regulatory agencies and interested parties before these
agencies can reach a consensus on whether and what conditions should apply
to approval of the High Desert Power Project. District rules provide 30 days for
review of the Preliminary DOC, and we expect that the District will require an
additional 30 days to respond to comments on the revised Preliminary DOC. We
do not believe it efficient to file an FSA before the District has issued a Final
DOC. Therefore, we are recommending first publishing a revised PSA,
approximately 45 days after the revised Preliminary DOC (see project schedule
below). We will publish an FSA 45 days after receipt of the LOIs from the
applicant and receipt of the Final DOC from the District.

WATER RESOURCES

The City of Victorville has, on behalf of the High Desert Power Project, applied to
the Mojave Water Agency (MWA) to receive 4,000 acre feet of State Water
Project (SWP) water. To meet MWA requirements for SWP water, the Victor
Valley Water District and the city have indicated to the agency that they will,
subject to certain conditions, provide the project with groundwater when SWP
water is not available. Although the application is for water delivery in calendar
year 2002, the MWA has developed draft conditions necessary for approval of
the application, which were adopted at the November 10, 1998 board meeting.

On November 9, 1998 the applicant submitted its revised water plan reflecting
these changes. To comply with the conditions that the High Desert Power
Project inject SWP water into the groundwater aquifer, a waste discharge
requirement or a waiver will have to be issued by the Lahontan Regional Water
Quality Control Board. The applicant has indicated that the report of waste
discharge necessary to apply for this permit will be filed by the end of December
1998. Without this information, staff=s analysis contained in the revised PSA of
the water impacts of the proposal will not be complete.

FEDERAL AVIATION ADMINISTRATION

On November 16, 1998 we discussed with Mr. Dan Haynes, representing the
Southern California International Airport (SCIA), the status of the Runway 21
designation. SCIA had originally filed paperwork with the Federal Aviation
Administration (FAA) that Runway 21 was to be designated a nonprecision-B1
category runway. That runway designation was used by the FAA and the High
Desert Power Project, LLC, in their calculations regarding the project=s
conformance with FAA regulations (Title 14, Code of Federal Regulations,
Section 77, et seq.). Based on the nonprecision-B1 runway designation, a width
of 500 feet for approach calculations was used. However, SCIA intends to
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request redesignation of Runway 21 to a nonprecision-B2 category.
Consequently, an approach width of 1000 feet should be used for calculation of
conformance with FAA regulations. Based on this redesignation of the runway,
and the use of a 1000 foot approach width in the calculations, Mr. Haynes
indicated that the High Desert Power Project stacks would intrude into the
transitional imaginary surface by approximately 10 feet. Mr. Haynes has
discussed these calculations with the FAA, and the FAA has confirmed these
calculations.

We need to understand the options being considered by the applicant to address this
apparent nonconformance with FAA regulations. For example, the applicant could
reduce the stack height by 10 feet or reconfigure the plant layout to move the stacks far
enough away from Runway 21 to avoid the intrusion. However, reducing the stack
height by 10 feet may require a reassessment of the staff=s air quality air dispersion
modeling analysis. Because it is uncertain how the applicant might address the
potential nonconformance with FAA regulation, we do not believe it prudent to finalize
our air dispersion impact modeling until the applicant has identified how it intends to
address this issue. On November 18, 1998 we issued data requests regarding how the
applicant intends to address this potential noncompliance; responses are due
December 18, 1998. Consequently, our air quality dispersion modeling analysis, to be
provided in the revised PSA, may be incomplete.

HAZARDOUS MATERIALS HANDLING

The applicant has identified apparent inconsistencies between staff=s analysis
presented in the Final Staff Assessment for the Sutter Power Project (97-AFC-2) and
staff=s analysis presented in staff=s May 15, 1998 draft PSA for the High Desert Power
Project and as discussed in subsequent workshops on the draft PSA. Staff is
investigating these apparent inconsistencies and intends to conduct a conference call
with the applicant and other interested parties by the end of the week of November 30,
1998. The purpose of the conference call will be to explain staff=s analysis, eliminate
any confusion regarding inconsistencies, and provide the applicant guidance on how to
address any significant impacts identified in staff=s analysis. The results of these
discussions will be addressed in the revised PSA.

ALTERNATIVE ANALYSES

The applicant has stated that the U.S. Fish and Wildlife Service (USFWS) needs
additional information from the Energy Commission regarding our alternatives analyses
in order to complete its alternatives analysis for the federal Environmental Impact
Statement (EIS) for the second natural gas pipeline. The applicant has requested a
draft copy of staff=s alternatives analyses. However, we were unable to complete a
draft alternative analyses and distribute it to the applicant and USFWS as we
previously indicated we would in our October 30, 1998 status report. We will release a
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draft alternatives section by December 15, 1998, which will also be incorporated in the
revised PSA.

PROJECT SCHEDULE

We have received most of the outstanding information from the applicant, except the
Waste Water Discharge Permit application to the Lahontan RWQCB (expected by the
end of December 1998), and answers to our data requests to clarify the applicant=s
proposal regarding conformance with FAA regulations and regarding BACT and
Emission Offsets (see discussion above). However, we believe there are significant
issues that still need to be addressed before we can recommend approval of the
project. These issues include, but are not limited to, BACT averaging times, ERC
interpollutant offset ratios, noncompliance with FAA regulations, appropriate hazardous
materials handling significance criterion and mitigation, water resources impacts, and
cultural and biological resources impacts associated with the second natural gas
pipeline. In addition, the applicant has made major changes to the project which were
not addressed in the draft PSA (e.g., added the second natural gas pipeline, eliminated
the simple cycle configuration, changed the proposed BACT for the project, changed
the emission offset strategy for the project, and changed the water supply plan for the
project). Since our recommendations for these topic areas were not disclosed in our
May 15, 1998 draft PSA, we believe there is a need to issue a revised PSA before
proceeding to a Final Staff Assessment. We tentatively propose to publish our revised
Preliminary Staff Assessment (PSA) 45 days after receipt of the Mojave Desert AQMD's
revised Preliminary Determination of Compliance (PDOC). Although we are tentatively
recommending publishing a revised PSA on January 21, 1999, there is a possibility that
this analysis will not be complete with respect to air quality, compliance with FAA
regulations, water resources, biological resources, and cultural resources due to the
complexity of these issues and the need to obtain local and federal agency input in
these areas. Nevertheless, we believe it is expeditious to publish our preliminary
findings in these areas as soon as practicable.

The following schedule shows the events described above, including the tentative
release of the revised PSA on January 21, 1999. For convenience of the High Desert
Power Project Committee, we have shown the possible schedule through the beginning
of hearings.

Suggested Schedule For High Desert Power Project (97-AFC-1)

DATE EVENT

Oct 8, 1998 Cal-ISO filed Determination re: Interconnection Study
Nov 02, 98 Applicant filed revised BACT information

Nov 09, 98 Applicant filed revised Water Plan

Nov 10, 98 Applicant filed revised ERC plan

Nov 24, 98 Parties file tenth status report
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Suggested Schedule For High Desert Power Project (97-AFC-1)

DATE EVENT

Nov 25, 98 Applicant submits Mojave Water Agency proposed conditions
(tentative)

Dec 01, 98 Staff issues data requests regarding BACT and ERC submittals

Dec 07, 98 Mojave Desert AQMD files revised Preliminary DOC and Final Banking
Certificates (tentative)

Dec 18, 98 Applicant responds to data requests regarding compliance with FAA
regulations

Dec 31, 98 Applicant files Waste Water Discharge Permit application with
Lahontan RWQCB (tentative)

Jan 04, 99 Applicant responds to data requests regarding BACT and ERC plan

Jan 07, 99 Parties file comments on the revised Preliminary DOC

Jan 21, 99 Stalff files revised PSA (tentative)

Feb 03, 99 Start workshops on revised PSA

Feb 08, 99 Applicant files Letters of Intent for ERCs

Feb 08, 99 File Prehearing Conference statements

Feb 08, 99 Mojave Desert AQMD files Final Determination of Compliance

Feb 17, 99 End workshops on revised PSA

Feb 25, 99 Prehearing Conference (tentative)

Mar 08, 99 Hearing Order and Notice of Evidentiary Hearings

Mar 25, 99 Applicant files documentation of the likely permit conditions
BLM/USFWS will impose on the project

Mar 25, 99 Applicant submits option contracts or contracts securing ERCs, &
agreements to supply water from serving entities

Mar 25, 99 Staff Files FSA and Parties file Testimony

Apr 01, 99 Parties file Rebuttal Testimony

Apr 15, 99 Start Hearings
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